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CERTIFIED MAIL    November 1, 2006 
 
Richard A. Nylen, Esq. 
Lynch DeSimone & Nylen, LLP 
12 Post Office Square 
Boston, Massachusetts 02109 
 
      Re: NEWBURYPORT - Solid Wastes/COR 
       Crow Lane Landfill 
 Force Majeure - Tarps 
       Approval 

 FMF No. 39545 
 
Dear Attorney Nylen: 
 
We are in receipt of the submission dated October 31, 2006 by New Ventures Associates, LLC 
(“New Ventures”) to the Massachusetts Department of Environmental Protection, Northeast 
Regional Office, Bureau of Waste Prevention, Solid Waste Management Section (“MassDEP") and 
the Office of the Attorney General informing MassDEP that New Ventures experienced a delay 
complying with the requirements of paragraph 1 (j) of the Preliminary Injunction entered on 
October 20, 2006 in Commonwealth of Massachusetts v. New Ventures Associates, LLC, Suffolk 
Superior Court, Civil Action No. 06-0790 C (the “Order”) due to extraordinarily high winds and 
other adverse weather conditions on October 28, 29, and 30, 2006.   
 
As you know, paragraph 1 (j) of the Order requires that New Ventures completely cover areas 
that are not subject to fill, grading, shaping or other activities with tarps within ten (10) days of 
the Order, or by October 31, 2006. 
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Your October 31, 2006 submission states that New Ventures had almost completed placing all 
tarps on the Landfill by Friday, October 27, 2006, and that placement of the final tarps had been 
scheduled for Saturday morning, October 28, 2006.  Due to the extraordinary winds and rain that 
occurred on Saturday, October 28, 2006, and Sunday October 29, 2006, and the wind on Monday 
October 30, 2006, you state that tarps that had been placed on the Landfill in accordance with the 
approved protocol blew off the Landfill and other tarps were damaged and must now be repaired.  
Further, you sate that the high winds on October 28 through October 30 prevented tarp 
placement or repair at the landfill on those days. 
 
MassDEP and the Office of the Attorney General acknowledge that New Ventures, in addition to 
the October 31, 2006 written submittal, provided notice via email to MassDEP regarding the 
delay in compliance with the tarp placement requirements of para 1 (j) because of the 
extraordinary wind events of October 28 through October 30, 2006.   
 
MassDEP and the Office of the Attorney General have reviewed New Ventures’ request that the 
deadline for a return to compliance with the tarp placement requirements of paragraph 1 (j) of the 
Order be subject to the Force Majeure provisions of paragraphs 16 through 18 of the Order.  The 
Department and the Office of the Attorney General have determined that the extreme wind 
conditions on October 28 and 29, 2006 were Force Majeure events and have extended by five (5) 
days from the date of this letter New Ventures deadline to return to compliance with the 
requirements of paragraph 1 (j).   
 
If you have any questions please contact me at (978) 694-3299. 
 
Sincerely, 
This final document copy is being provided to you electronically by the  
Massachusetts Department of Environmental Protection.   
A signed copy of this document 
is on file at the DEP office listed on the letterhead. 
 
      
John A. Carrigan, Chief 
Solid Waste Management Section 
 
 
Certified Mail Number:  7006 2760 0000  4034 7563    
 
JAC/jac 
 
Cc: Jack Morris 

City of Newburyport 
Health Department 
City Hall 
60 Pleasant Street 
Newburyport, MA 01950 
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Email Address: JMorris@CityofNewburyport.com 
 
Matthew Ireland 
Office of the Attorney General 
Boston, MA 
 
Traci Peters 
City of Newburyport 
Conservation Commission 
60 Pleasant Street 
Newburyport, MA 01950 
Email Address: tpeter@cityofNewburyport.com 
 
William Thibeault, President 
New Ventures LLC 
Everett, Massachusetts 
Email Address:  omlcllc@aol.com 
 
Michael Quatromoni 
SITEC Environmental, Inc. 
769 Plain Street, Unit C 
Marshfield, MA 02050 
 
Senator Steven A. Baddour 
State House 
Boston, Massachusetts 
Email Address:  SBaddour@senate.state.ma.us 
 
Representative Michael A. Costello 
State House 
Boston, Massachusetts 
Email Address: Rep.MichaelCostello@hou.state.ma.us 
 
Tom and Terry Berns 
Newburyport, Massachusetts 
Email Address: tjbtj@comcast.net 
 
Jack Van Loan 
Plum Island 
Newburyport, Massachusetts 
Email Address:  jackvanloan@earthlink.net  
 
Ronald Klodenski 
Newburyport, Massachusetts 



Newburyport  Page 4 of 4 
New Ventures LLC (aka Crow Lane Landfill)  Force Majeure – Tarps_par1(j) 
This is an electronic facsimile of a document on file with the Massachusetts Department of Environmental 
Protection. 
 
 

formajlet.doc     11/01/06 

Email Address: ronklod@verizon.net 
 
William Woodbury 
Newburyport, Massachusetts 
Email Address: william.woodbury@verizon.net 

 
 Bruce Vogel 
 City of Newburyport 
 City Council 

Email Address: wardfive@comcast.net 
 
Michael Dingle 
MassDEP/OGC-Boston 
 


